

NORTH CAROLINA COMMUNITY COLLEGE SYSTEM  
2000 STATE BOND FUNDS REMAINING

AS OF  
NOVEMBER 1, 2014

College	Project Name - (Project No. if assigned)	New Construction Funds Authorized	R & R Funds Authorized	Bond Funds Expended To Date	Bond Funds Remaining	College estimates funds to be expended NO LATER THAN	Status
Cent. Piedmont	Sloan-Morgan Renovation #1138	114,574.22	4,766,142.00	4,880,011.81	704.41	1/30/15	Closed
Rowan-Cabarrus	Outdoor Learning Center-North Campus #1870	179,553.57		18,807.08	160,746.49	1/31/15	Under Construction
Rowan-Cabarrus	South Campus One Stop Renovation #1871	458,880.18	24,003.10	56,560.00	426,323.28	2/28/15	Under Construction
Sandhills	Transportation Services Area Renovation #1650	10,848.00	45,913.00	53,925.56	2,835.44	12/30/14	Complete
Southwestern	Proposed Parking & Water Main Improvements #2055	312,931.44			312,931.44	2/28/15	Under Construction
Surry	Site Improvements-Yadkin County #1971	22,076.52		7,755.51	14,321.01	12/1/14	Under Construction
Vance-Granville	Corporate Campus Building Renovation #1844	131,933.00		74,223.00	57,710.00	1/30/15	Under Construction
	<b>TOTALS</b>	1,230,797	4,836,058	5,091,283	<b>975,572.07</b>		